
ENGINEERING DEPARTMENT 
Q U A R T E R L Y  C A P I T A L  R E P O R T  

J U L Y  2 0 2 6  

DATE:   July 21, 2026 

PROJECT STATUS LEGEND 
On Track 
 

On Track with Minor Issues 
Monitor Closely 

Off Track 
Budget or Schedule Issues 

 

TRANSPORTATION 
 

Aversboro Road and Garner Road Sidewalks 
Description:  Install sidewalk along the north side of Garner Rd and along the west side of Aversboro Rd. 

Location: Aversboro Rd at Zinnia Ln; Garner Rd at Weston Rd 

Status: This project is nearly complete. Throughout July, the contractor will be painting the stripes 
and installing signs along W. Garner Rd., reinstalling the property owner’s fence, and painting the 
handrails on Aversboro. Once these items have been completed, Town staff will perform a final 
walk through and generate punch list. 
 
Current Phase: Construction Project Budget: $732,916 

Construction Start: December 2025 Funding Source: 2021 Bonds 

Construction Complete: August 2026 Project Manager: Branyun Bullard 
 
 

Bryan Road Improvements 
Description:  Widen Bryan Road to continue three-lane section from Bryan Elementary School through to 
Ackerman Rd. Install sidewalk along the east side of Bryan Rd. 

Location: Bryan Rd at Ackerman Rd 

Status: The construction bid for the project has been awarded, and Town staff has conducted the 
pre-construction meeting. Once the contract is executed, Notice to Proceed will be issued and 
construction will begin. 
 
Current Phase: Bid Awarded Project Budget: $1,132,000 

Construction Start:  August 2026 Funding Source: 2021 Bonds 

Construction Complete: January 2027 Project Manager: Branyun Bullard 
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Jones Sausage Road – North (TIP HL-0140) 
Description:  Construct the E Garner Rd and Jones Sausage Rd intersection to the ultimate section with 
dedicated turn lanes, curb ramps, and pedestrian signals. Add a northbound travel lane on Jones 
Sausage Rd. Add sidewalk to east side of Jones Sausage Rd and north side of E Garner Rd. 

Location: Jones Sausage Rd from Amazon Distribution Center to E Garner Rd. 

Status: Design for this project is ongoing.  Currently, a large gas line is being potholed and located 
for coordination with the current design.  This could have an impact on the roadside ditch design 
for part of the road alignment.  Staff is also reviewing Contract Amendment No. 7, which includes 
expansion of the catergorical exlusion boundary, preliminary roadway design revisions, and 
associated coordination for the closure of Jones Sausage Road between the East Garner Middle 
School driveway and Cabela Drive.  Right-of-way, temporary easements, and permanent 
easements associated with these plans have been staked on properties adjacent to Jones Sausage 
Road.  Staff has issued a letter to property owners explaining the abbreviations on the survey 
stakes.  Ongoing questions from property owners are anticipated. 
 
Current Phase: 75% Design Project Budget: $21,579,096 

Construction Start: Fall 2028 Funding Source: 2013 Bonds, 2021 
Bonds, LAPP Grant 

Construction Complete: Late 2030 Project Manager: Randy Brookshire 
 

 
Main Street Parking 
Description: Construct 39 angled parking spots along Main Street from N Montague Street to Purvis 
Street. Improvements include road widening to accommodate angled parking spots and pedestrian 
crosswalks at each end.  

Location: Main Street from N Montague Street to Purvis Street  

Status: The project was awarded to Lanier Construction. Since the contract award the project has 
been under review with NCRR for plan approval and right of entry. This portion of the project could 
take up to several months and delay the start date. Staff is currently working with NCRR to ensure 
the process moves along, as the contractor only has a temporary administrative Notice to Proceed 
that will expire in August. 
 
Current Phase: Preconstruction Project Budget: $500,000 

Construction Start: Fall 2026 
(Pending NCRR ROE) 

Funding Source: 2021 Bonds 

Construction Complete: Winter 2026 
(Pending NCRR ROE) 

Project Manager: Branyun Bullard 
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Pearl Street and Parker Street Improvements 
Description:  Pave/widen the west side of Pearl Street with curb, sidewalk, and on-street parking. Widen 
both sides of Parker Street with curb and sidewalk. A total of 20 on-street parking spots will be added.   

Location: Pearl St south of Main St and Parker Street east of Pearl St 

Status: Construction is complete. All final invoices have been paid. The one-year warranty period 
will end in December and a final walkthrough will be performed.  
 
Current Phase: Closeout  Project Budget: $1,000,000 

Construction Start:  July 21, 2025 Funding Source: 2021 Bonds 

Construction Complete: December 
17, 2025 

Project Manager: Branyun Bullard 

 
 

Rand Mill Streetscape and Parking Improvements 
Description:  Intersection improvements and construction of a parking lot on Town property to 
accommodate downtown parking needs. Intersection improvements including streetscape, curb, gutter, 
and sidewalk additions. A total of 48 on-site parking spots will be added. 
 
Location: Rand Mill Rd and E Main St 
 

Status: Construction is underway. The pavers, curb, and gutter for the streetscape section have 
been completed. There are a few pavers that were cracked during installation and will need to be 
replaced before the media is placed between the paver cracks. All the stormwater infrastructure 
has been installed in the parking lot area. The contractor is preparing to start pouring curb and 
gutter within the next few weeks, to get ready for asphalt. In the street section of Rand Mill, a 
conflict with the water main was discovered. We will need to extend both the depth and length of 
the waterline that is to be relocated. We are currently working with Raleigh water to obtain 
approval for a design for the new relocation.  
 
 

Current Phase: Construction  Project Budget: $2,288,364 

Construction Start:  November 2025 
 

Funding Source: 2021 Bonds, 
Community Partner Funding Grant 

Construction Complete: Summer 
2026 

Project Manager: Branyun Bullard 
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Street Resurfacing 
Description:  Annual street resurfacing for 2025 and 2026. 

Location: Various 

Status: Contract has been awarded to Daniels, Inc. of Garner. Once the contract is executed, a 
Notice to Proceed will be issued and construction will begin. The pre-construction meeting will be 
held in mid-July.  
 
Current Phase: Pre-Construction Project Budget:  $630,000 

Construction Start: August 2026 Funding Source: Powell Bill, General 
Fund 

Construction Complete: November 
2026 

Project Manager: Branyun Bullard 

 

 

US 70 Street Lighting 
Description:  Add street lighting along US-70 from Yeargan Road to I-40. 

Location: US-70 from Yeargan Road to I-40 

Status: Phase 1 of the project has been approved and scheduled to be constructed December 
2026. 
 

Current Phase: Construction Project Budget: $500,000 

Construction Start: December 2026 Funding Source: 2021 Bonds 

Construction Complete: TBD Project Manager: Branyun Bullard 
 
 

White Oak Roundabout 
Description:  Convert an existing intersection of three streets to a partial dual lane roundabout. 

Location: White Oak Road, Ackerman Road, and Hebron Church Road 

Status: NCDOT Division 5 is currently reviewing project documentation.  We are still waiting on as-
built from Fred Smith Co. (the contractor).  The asbuilt is necessary for project closeout. 
 
Current Phase: Closeout  Project Budget: $3,944,904 

Construction Start: May 2025 Funding Source: 2013 Bonds, 2021 
Bonds, LAPP 

Closeout Complete: May 2026 Project Manager: Randy Brookshire 
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STORMWATER 
 

Stormwater Inventory and Assessment 
Description:  Inventory and condition assessment of drainage infrastructure 36” and smaller. Evaluation 
of several areas with known drainage problems to identify potential solutions. 

Location: Various 

Status: Consultant is finishing the final report for submittal to the Town. Conceptual designs for 
several priority locations were completed by the consultant. Two of these projects have moved 
forward to pre-design activities. Staff will meet with the consultant in August to potentially close 
out the project. Staff participated in a virtual site visit with NCDEQ for the grant received for a 
portion of the project. The visit was successful. Grant reimbursement has been requested and 
staff is awaiting receipt. 
 
Current Phase: Study Project Budget: $986,451 

Construction Start: N/A Funding Source: 2021 Bonds, 
LASSII Grant 

Construction Complete: N/A Project Manager: Leah Harrison 
 

 
Downtown Stormwater Study 
Description:  Study of regional stormwater solutions to serve the downtown Garner area. 

Location: Downtown and nearby areas 

Status: Consultant submitted draft final report to the Town. Town staff will review and provide 
comments. The recommendations look at potential locations downstream of the downtown area 
to potentially construct regional stormwater facilities and directly collect downtown runoff. Staff 
is also looking at the possibility of treating existing exempt impervious in the watershed in lieu of 
treating new impervious or conserving land within the watershed to increase downtown 
impervious limits. 
 
Current Phase: Pre-Design Project Budget: $400,000  

Construction Start: N/A Funding Source: 2021 Bonds  

Construction Complete: N/A Project Manager: Leah Harrison  
 

 

 



  
ENGINEERING  | Q U A R T E R L Y  C A P I T A L  R E P O R T  6   

J U L Y  2 0 2 6  6 

Peacock Property Dam  
Description:  Analysis of and breach plan for the high hazard dam on the Peacock property. This analysis 
will include evaluation of downstream impacts as the result of any remediation work. 

Location: 1067 Benson Road and 0 Lakeside Drive 

Status: The project is currently being submitted for permitting to NCDEQ, Dam Safety, and the 
Town for review.  A pre-application meeting was held with the Town’s TRC team. 
 
Current Phase:  Design Project Budget: $290,000 

Construction Start: TBD Funding Source: ARPA Funds 

Construction Complete: TBD Project Manager: Leah Harrison, 
Randy Brookshire 

 

 

Hall Blvd Drainage Improvements *NEW* 
Description:  Improvements to cross pipe and drainage ditch that run within the right-of-way and on 
private property. Drainage ditch on private property is eroded and threatening the structural integrity of 
the property. 

Location: 1422 Hall Blvd 

Status: This was one of the priority locations considered during the Stormwater Inventory & 
Assessment. The first phase of this project will be to make immediate improvements to protect the 
private residence from being negatively impacted by street runoff. Town staff is working with a 
consultant to put together a basic construction document package for informal bid. 
 
Current Phase:  Design Project Budget: TBD 

Construction Start: TBD Funding Source: 2021 Bonds 

Construction Complete: TBD Project Manager: TBD 
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Dunhaven Drive Drainage Improvements *NEW* 
Description: This project anticipates using curb and gutter installation and stream restoration to address 
a heavily eroded channel that carries street runoff through private property to Lake Benson. 

Location: Dunhaven Drive & Cascade Place 

Status: This was one of the priority locations considered during the Stormwater Inventory & 
Assessment. Town staff is currently scoping the design of the project with a consultant. 
 
Current Phase:  Design Project Budget: TBD 

Construction Start: TBD Funding Source: 2021 Bonds 

Construction Complete: TBD Project Manager: TBD 
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PARKS 
 

Centennial Park Playground 
Description:  Replace existing deteriorated playground and swings and build an accessible pedestrian 
connection to the picnic shelter from Bellarose Lake Way parking circle.  

Location: 1015 New Bethel Church Road 

Status:  Project on hold. Staff evaluated option of leveraging bond funds to apply for a PARTF grant  
to increase the project budget but determined it is not feasible to complete all the planning  
requirements in time for the grant deadline. Based on comparable costs, the available budget will  
not be sufficient for the scope of the work so delaying until additional grant funds are identified is  
recommended. 
 
Current Phase: Design Project Budget: $400,000 

Construction Start:  TBD Funding Source: 2021 Bonds 

Construction Complete:  TBD Project Manager: Maria Munoz-
Blanco, Matt Beard 

 
 

Lake Benson Park Masterplan 
Description:  Develop updated masterplan for Lake Benson Park, including potential improvements to 
existing facilities, proposals for new or relocated facilities, and potential relocation/replacement of the 
boat house. 

Location: 921 Buffaloe Rd 

Status: Based on Town Council feedback in February 2025 and April 2026, an alternative location 
for boathouse relocation has been identified. A Right of Entry is being negotiated to conduct due 
diligence on the potential property to make a final recommendation before entering into further 
negotiations. Community engagement is underway to obtain community feedback on early 
concepts for future improvements. The rerouting of the Veterans Memorial walking path has been 
discussed with the Veterans Committee. The contract for design of this portion of the project is 
being finalized. Staff will update Town Council in August with the public feedback gathered through 
community engagement and additional information around the boathouse siting. 
 
Current Phase: Planning/Study Project Budget: $66,800 

Construction Start:  N/A Funding Source: 2021 Bonds 

Construction Complete:  N/A Project Manager:  Maria Munoz-
Blanco, Matt Beard 
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Meadowbrook Park Interim Use 
Description:  Master Plan update and Interim Use improvements 

Location: 8025 Country Club Drive 

Status: The original Master Plan for Meadowbrook Park will be updated to address access and  
infrastructure needs and associated costs, as well as to evaluate the improvement of a series of  
low-impact public uses such as the addition of a disc golf course, hike and bike trails, and other  
improvements consistent with the Town’s desire to preserve the history of the Meadowbrook  
Country Club. The Town is working under an existing on-call contract with McAdams, who created  
the original Master Plan. As of April 2026, staff have met with McAdams and provided two rounds of  
comments in order to develop a “2026 Master Plan Update” drawing. The Town is also negotiating 
the design contract for the development of a loop trail around the former pond site, utilizing the 
HUD Earmark funding awarded for the dam breach and improvements of the pond site.  After 
meeting with several stakeholder groups, including Friends of Meadowbrook, Triangle Off-Road 
Cyclists, and members of the disc golf community, staff will update Town Council at the August 
work session with updates and cost estimates for the Phase 1/Interim Use improvements. 
 
Current Phase: Planning Project Budget: TBD 

Construction Start: late 2026 Funding Source:  2021 Bonds 

Construction Complete:  TBD Project Manager: Matt Beard 
 
 

South Garner Greenway 
Description:  Ten-foot multi-use path connecting to White Deer Park and Lake Benson Park. 
Location: Buffaloe Road from Lake Benson Park to Vandora Springs traffic circle. 

Status: The 90% plans have been reviewed by the Town and submitted to NCDOT. The 30% utility  
plans are being reviewed prior to submitting them to Raleigh Water. Raleigh Water comments will  
be addressed, and the plans will progress to right-of-way plans. The existing 10” sewer force main  
was removed and replaced during an emergency event in 2025. An SUE mapping has been 
completed and staff are working with the designer to minimize costly utility relocations.  The 
project will need to recompete for LAPP Grant funding. 
 

Current Phase: 90% Design Project Budget: $6,645,050 

Construction Start: Pending ROW 
acquisition and LAPP approval 
 

Funding Source: 2021 Bonds, LAPP 
Grant 

Construction Complete: Pending ROW 
acquisition and LAPP approval 
 

Project Manager:  Randy 
Brookshire 
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White Deer Park Improvements 
Description:  New inclusive playground and splashpad at White Deer Park. 

Location: 2400 Aversboro Road 

Status: The playground project is currently scheduled for a Fall 2026 completion. Splashpad  
construction completed May 2026; operational shutdowns due to mulch infiltration and equipment 
malfunction are requiring additional work. Staff is working with the manufacturer and installer to 
resolve the issues. N.C. SCIF grant funds have been received. 
 

Current Phase: Construction Project Budget: $2,900,000 
Construction Start:  Playground: Fall 
2025; Splash Pad: Summer 2025 

Funding Source: ARP Funds, Fee-
in-lieu, N.C. SCIF grant 

Construction Complete:  Playground: 
Summer 2026; Splash Pad: Spring 2026 

Project Manager:  Matt Beard, 
Randy Brookshire 

 

 
Yeargan Park Phase 1 
Description:  Phase 1 of Yeargan Park includes four athletic fields, playground, main shelter, and 
restrooms on approximately 23 acres of the park property. 

Location: 607 E Garner Road 

Status: Construction continues to advance to completion. All four fields have been completed; 
playground installation is in process. Punch list walk throughs are scheduled throughout July 2026 
with substantial completion targeted for early September. Plans for the park’s opening in Fall 2026 
are underway.  
 
Current Phase: Construction 

 
Project Budget: $26,366,072 

Construction Start: Early 2025 Funding Source: 2021 Bonds, 
ORLP Grant 

Construction Complete: Summer 2026  Project Manager: Randy 
Brookshire, Maria Munoz-Blanco 
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Yeargan Park Office and Maintenance Building 
Description:  Design and construction of an office and maintenance building for Yeargan Park to provide 
a space for maintenance equipment and operating staff. 

Location: 607 E Garner Road 

Status:  Design of the buildings and site plans is on hold; initial cost estimates exceed the project 
budget so staff is identifying value engineering options.    
 

Current Phase: Design Project Budget: $1,220,000 

Construction Start: Pending Design Funding Source: 2021 Bonds, 
ORLP Grant 

Construction Complete: TBD Project Manager: Randy 
Brookshire 

 

 

Yeargan Park Homestead Assessment 
Description:  Conduct a comprehensive facility condition assessment of the Yeargan Homestead to 
determine options and estimate of probable cost for restoration or renovation of this historic property 
for public use. 

Location: 607 E Garner Road 

Status: Assessment has been completed by A/E consultant Clearscapes PA. This assessment was 
undertaken pursuant to the Memorandum of Agreement between the Town, National Park Service, 
and NC State Historic Preservation Office (SHPO) as condition of the Yeargan Park ORLP grant. The 
Interim Treatment Plan, submitted to SHPO in March 2026, was approved by SHPO as submitted. 
An RFP for the implementation of the Interim Treatment Plan will be issued in Summer 2026. 
 

Current Phase: Design Project Budget: $50,000 

Construction Start: N/A Funding Source: 2021 Bonds 

Construction Complete: N/A  Project Manager: Matt Beard, 
Maria Munoz-Blanco 
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FACILITIES 
 

Garner Police Department Steps 
Description:  Replacement of the steps at the entrance to the Garner Police Department Admin Building. 

Location: 912 7th Ave 

Status: The contractor’s sub-contractor completed the concrete pour for the steps April 2026. 
Although the concrete work was completed the step treads had not been delivered. Once the 
treads came in the sub-contractor had them installed in June. Once the step treads were installed 
it was obvious that the concrete forms shifted during the concrete pour. This caused the steps to 
be wavey and thus the treads did not install properly. After inspecting and reviewing the product, 
neither the contractor nor the Town was satisfied with the sub-contractor's work, so the contractor 
has agreed to demo the steps again and reinstall the steps using a different sub-contractor. This 
new work will be at no cost to the Town and will be monitored closely.   
 
Current Phase: Construction Project Budget: $200,000 

Construction Start: November 2025 Funding Source: Bonds/PFRM 

Construction Complete: August 2026 Project Manager: Branyun Bullard 
 

 
Garner Senior Center Improvements 
Description:  Renovations to the Garner Senior Center, including bathroom and HVAC updates. 

Location: 205 E Garner Road 

Status: Design is 95% complete (we do not have a sealed set). Grant agreement has been 
approved, and we are in the process of completing the construction action plan. Once this has 
been approved, we will be able to draw down funds for construction. We will work with the 
consultant to get the 100% plans sealed and approve, that way once we are able to draw down 
funds we can begin construction. 
 
Current Phase: Design Project Budget: $580,980 

Construction Start: Fall 2026 Funding Source: Community 
Project Funding Grant, 2021 Bonds 

Construction Complete: Summer 2027 Project Manager: Branyun Bullard 
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Public Works Facility Expansion  
Description:  Replacement and expansion of the Town public works facility complex. 

Location: 610 Rand Mill Rd 

Status: HDR was selected as the consultant for project design.  We are currently coordinating with 
them for a pre-design contract that includes updating the space needs asessment, design 
charrettes, a basis of design report, cost estimates, survey and site recombination, traffic impact 
analysis, wetland delineations, Phase I environmental assessment, stormwater modeling, and an 
environmental noise report.  It is anticipated that this pre-design phase will take 8 months from the 
executed contract and notice to proceed provided to HDR. 
 
Current Phase: Pre-design Project Budget: TBD 

Construction Start: Fall 2028 Funding Source: TBD 

Construction Complete: TBD Project Manager: Randy 
Brookshire 

 
 

Building 109 (Town Hall Annex) 
Description: Renovations to Town-owned property to provide space for current staff and future growth of 
Engineering, IT, and other departments. 

Location: 109 Forest Hills Drive 

Status:  Engineering staff moved into the building in June 2026. Punchlist items continue to be 
addressed intermittently. The contractor has yet to provide a schedule for the remaining work to be 
completed. The contract time expired in fall 2025 and the liquidated damages have been withheld 
since. The architect, Town, and contractor continue to negotiate a change order requesting a 
partial time extension. The final electrical inspection of the generator was complete in early July. 
Once startup of the generator is completed by Gregory Poole, the server room can be relocated to 
the facility. The building final inspection for Certificate of Occupancy is complete, but the Planning 
Final is still outstanding. Exterior work, including repaving of the access road and landscaping, still 
remains to be completed. 
 
Current Phase: Construction Project Budget: $5,112,506 

Construction Start: Fall 2024 Funding Source: Other financing 

Construction Complete: Summer 2026 Project Manager: Leah Harrison 
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NCDOT Projects in Garner 

 

Projects in Construction 

Project ID Location Description Status 

B-4654 NC 50 at US 70 Replace bridge over 
US 70 

Construction is underway, traffic 
will shift to the new bridge soon to 
begin demolition of the old bridge. 

HL-0008C NC 50 at Timber Dr Intersection 
improvements 

Construction is nearing 
completion. 
 

HL-0008F Ten Ten Rd at Old Stage Rd Intersection 
improvements 

Construction is nearing 
completion. 
 

U-5302 
 

US 401 from Old Stage Rd 
to Mechanical Blvd 
 

Convert to reduced 
conflict intersections 
 

Construction recently began. 

 

Projects in Planning/Design 

Project ID Location Description Let Date 

SM-6105O Ten Ten Rd at Fanny Brown 
Rd 

Intersection Improvements 11/25/2026 

BP5-R105 Grovemont Rd near 
Overhill St 

Replace bridge over creek 6/9/2027 

HL-0008J NC 50 between Rand Rd 
and Buffaloe Rd 

Intersection improvements, widening 
of NC 50, and other improvements 

11/16/2027 

HL-0133C E. Garner Rd at Guy Rd Install traffic signal and three turn 
lanes 

7/12/2028 

HL-0008P Ten Ten Rd at NC 50 Create dual left turn lanes 9/13/2028 

HL-0133D US 70 at Auburn Knightdale 
Rd 

Intersection improvements  6/19/2029 

TO-6166C BRT – Raleigh to Garner Bus Rapid Transit from Downtown 
Raleigh to Garner Station Blvd 

March 2029 

B-5681 Vandora Springs Rd at      
US 70 

Replace bridge over US 70 4/17/2029 

TO-6166D BRT – Garner to Clayton 
 

Bus Rapid Transit from Garner 
Station Blvd to NC 42 in Clayton 

2030 

B-5987 US 401 near Legend Rd Replace bridges over Norfolk 
Southern Railroad and Tributary of 
Swift Creek 

5/21/2030 
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U-6194 Various Garner citywide signal system 1/21/2031 

HL-0133K White Oak Rd at Chapel 
Fields Ln 

Road improvements to address 
curve and safety issues 

2040 

U-6112 US 401 at Ten Ten Rd Convert existing signalized 
intersection to square-loop 
interchange 

2040 

HP-0012 US 401 at Tryon Rd Intersection Improvements 2040 

HP-0007 US 70 at Raynor Rd and 
Guy Rd 

Convert Raynor Rd and Guy Rd 
intersections with US 70 to reduced 
conflict intersections 

2040 
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RALEIGH WATER Projects in Garner 

Projects in Planning/Design 

Project ID Location Description Status 

Lake Benson 
Dam 

Lake Benson Dam Dam modifications to add capacity 
to the lake. 

In design, 
construction 
01/2027 

Rand Road 
Waterline 

Rand Road between Ten 
Ten and NC 50 

Installation of 13,400 linear feet of 
water main 

In acquisition, 
construction 
10/2026 

Aversboro 
Pump 
Station 

Near White Deer Park off 
Aversboro Road 

Operational improvements to the 
Eagle Ridge 2 and Aversboro pump 
stations 

In design, 
construction 
01/2028 

Indian Creek 
Trail 

Indian Creek Trail pump 
station 

Hoped to take pump station offline 
and convert to gravity, which was 
not feasible; minor rehab of PS 
instead 

Scoping minor 
rehab elements 

Forest Hills 
Watermain 
Replacement 

Lakeside Drive from 
Vandora Springs Rd to 
Aversboro Rd 

Replace 4,400 LF of 6-inch water 
main and 1,040 LF of 2-inch 
galvanized water line serving Garner 
Townes Lane townhomes 

In design, 
construction 
spring 2027 

Old Stage 
Road & 
Timber Drive 
Watermain 
Project 

Old Stage (Sommerville 
Park to Grovemont); Timber 
Dr (Thompson to 
Buckingham); Timber Dr E 
(at White Oak) 

Construct new watermain to 
connect and create loops in the 
system. 

In design, 
construction 
spring 2027 

White Oak 
Crossing 
Water Main 
Relocate 

What Oak Crossing 
shopping center, near 
Shenstone Blvd and I-40 

Relocating 1,500 LF of water line 
from isolation valve on Shenstone 
Blvd to valve near the I-40 crossing. 

Construction 
spring 2027 

Highway 50 
Corridor 
Odor Study 

Highway 50 corridor (Eagle 
Ridge 2, Aversboro, Hwy50, 
and White Oak pump 
stations) 

Odor study performed. 
Improvements being implemented 
at Eagle Ridge 2 and Hwy50 PS. New 
treatment technology to be piloted 
at Aversboro and Hwy50 PS. 

Construction 
summer 2026 

 


